

GAD PROJECTS MILESTONE PROGRESS REPORT

FY: 2031

1st Quarter (January – March) — AY 2031-2032

Q1 Milestones:	4 milestones targeted · 2 completed · 1 ongoing · 1 pending
Quarter Progress:	50% (completed ÷ milestones targeted in Q1)
Delivery:	2 on time · 0 late · 0 completed without an actual date
On-time rule:	measured against the last day of each milestone's own target quarter
Coverage:	2 of 3 projects have milestones targeted in Q1
Not counted here:	1 milestone targeted in other quarters

REFERENCE NO.	GPB-2031-001				
GAD ACTIVITY	Conduct the Annual National Women's Month Celebration through Gender Equality and Women Empowerment Activities Organize University-wide activities in line with the National Women's Month Celebration such as forums, exhibits, cultural presentations, and recognition programs that highlight women's contributions in history and society. The celebration will promote gender equality, raise awareness on women's rights, and strengthen advocacy for women's empowerment in accordance with national proclamations and RA 6949.				
PROJECT TYPE	Client Focused				
PROGRESS SCOPE	Q1 milestones (this quarter)				
STATUS	PROGRESS	COMPLETED	ONGOING	PENDING	MILESTONES
Ongoing	33%	1	1	1	3

#	MILESTONE	TARGET DATE	ACTUAL DATE	STATUS	PROOFS
1	Planning meeting with GAD focal persons	01/20/2031	01/18/2031	Completed	2
2	Forums, exhibits and cultural presentations	03/08/2031	—	Ongoing	1
3	Recognition program for women achievers	03/28/2031	—	Pending	0

REFERENCE NO.	GPB-2031-003				
GAD ACTIVITY	Establish the GAD monitoring dashboard with sex-disaggregated indicators				
PROJECT TYPE	Attributed Program				
PROGRESS SCOPE	Q1 milestones (this quarter)				
STATUS	PROGRESS	COMPLETED	ONGOING	PENDING	MILESTONES
Completed	100%	1	0	0	1

#	MILESTONE	TARGET DATE	ACTUAL DATE	STATUS	PROOFS
1	Requirements gathering with the ICT unit	02/10/2031	02/09/2031	Completed	3